

Resilient NJ: Municipal Assistance Program 2023: Municipal Resilience Action Plan Support for Ida-Impacted Communities

Task		MAR	APR	MAY	JUN	JUL	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	
Task 1	Stakeholder and Community Engagement													
1.1	Community Engagement Plan	[Green bar from MAR to APR]												
1.2	Committee Meetings (8)		[Green bar in APR]	[Green bar in MAY]	[Green bar in JUN]	[Green bar in JUL]		[Green bar in SEPT]	[Green bar in OCT]	[Green bar in NOV]		[Green bar in JAN]		
1.3	Community Engagement Meetings (2)				[Green bar in JUN]					[Green bar in NOV]				
1.4	Additional Engagement		[Dashed green bar from APR to FEB]											
Task 2	Research and Data Collection													
2.1	Research and Data Memo	[Blue bar from MAR to APR]			[Blue bar in MAY]	[Blue bar in JUN]								
Task 3	Vulnerability Assessment													
3.1	Climate Hazard Assessment		[Orange bar from APR to MAY]			[Orange bar in JUN]	[Orange bar in JUL]							
3.2	Vulnerability Assessment			[Orange bar from MAY to JUN]				[Orange bar in JUL]	[Orange bar in AUG]	[Orange bar in SEPT]				
3.3	Build-Out Analysis				[Orange bar from JUN to JUL]			[Orange bar in AUG]	[Orange bar in SEPT]					
Task 4	Municipal Resilience Action Plan													
4.1	Municipal Resilience Action Plan						[Yellow bar from AUG to NOV]				[Yellow bar in DEC]	[Yellow bar in JAN]	[Yellow bar in FEB]	
Task 5	Implementation													
5.1	Implementation Actions							[Light green bar from SEPT to DEC]				[Light green bar in JAN]	[Light green bar in FEB]	