

# PHASE I- TIMELINE OVERVIEW

Lambertville	M1 NOV	M2 DEC	M3 JAN	M4 FEB	M5 MAR	M6 APR	M7 MAY	M8 JUN	M9 JUL	M10 AUG	M11 SEP	M12 OCT
Project Kick-Off												
Meetings with Municipal Officials (monthly)												
Program & Organizational Review												
Land Cover Analysis/Impervious Data Development & Review												
Community/Stakeholder Meeting #1												
Gaps and Funding Analysis												
Future Program Needs Analysis												
Stormwater Policy and Legislation Review												
Equity of Current Stormwater Costs Analysis												
Community/Stakeholder Meeting #2												
Presentation to City Council #1												
User Fee Rate Options and Potential Impacts Report												
Draft SWU Feasibility Study Report												
Community/Stakeholder Meeting #3												
Presentation to City Council #2												
Final SWU Feasibility Study Report												
Project Closeout												
Implementation Assistance TBD												